COST ESTIMATE — EP-AGENT-001

Version: v0.1-DRAFT (2026-10-15). All figures are **estimates** made at design time, not measurements.

Item	Estimate	Basis
Build time	~16–24 hours	Design (done) + implementing four adapters from stubs + harness wiring + dry-run on a non-study smoke fixture + freeze paperwork
Execution time	~2–4 hours	20 decision cells + 600 measured latency calls + 100 warmups + setup timing for 4 clean venvs + ProofRecord capture
API costs — ExecutionProof	~$0 on a local/sandbox instance; ~$1–5 if a cloud endpoint is used (estimate)	~720 `/verify` calls + 20 `/proof/{id}` calls
API costs — LLM	~$0 target	Tool arguments come from fixtures; deterministic stub model / forced tool choice preferred
Compute	~$0 (local laptop/workstation)	No GPU; serial calls
Storage	< 10 MB total	JSONL logs, 20 ProofRecords, environment dumps
Framework dependencies	$0	All four frameworks MIT-licensed and free
Paid services / subscriptions	None required	—

Approval note: any use of a cloud ExecutionProof endpoint or any paid model API requires Derek Hone's approval
before use.